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WBS CODE DESCRIPTION EARLY EARLY
START FINISH MLVL

04.11.01.02.01. . . . . . Project Start 02OCT06 3
04.11.01.02.02. . . . . . SUBMIT D0 WORK PLAN TO DOE FOR TECH REVIEW 30SEP09 2B
04.11.01.02.05. . . . . . Issue Plume Maps to DOE Legal 02JUL07 2B
04.11.01.02.05. . . . . . Issue Plume Maps for DOE Tech Review 11JUN07 2B
04.11.01.02.05. . . . . . Issue Plume Maps to Regulators 09AUG07 2A
04.11.01.02.05. . . . . . Issue Plume Maps for DOE Tech Review 04MAY09 2B
04.11.01.02.05. . . . . . Issue Plume Maps to DOE Legal 26MAY09 2B
04.11.01.02.05. . . . . . Issue Plume Maps to Regulators 01JUL09 2A
04.11.01.02.05. . . . . . Issue Final Report to DOE for Tech review 20AUG08 2B
04.11.01.02.05. . . . . . Issue GW Model to DOE for Legal review 11SEP08 2B
04.11.01.02.05. . . . . . Issue GW Model to Regulators 02OCT08 2A
04.11.01.02.05. . . . . . ISSUE HUMAN HEALTH RISK ASSESSMENT TO DOE (D0) 22OCT07 2B
04.11.01.02.05. . . . . . ISSUE HH RISK ASSES (D1) TO DOE FOR LEGAL REVIEW 31MAR08 2B
04.11.01.02.05. . . . . . DOE ISSUE HUMAN HEALTH RISK TO EPA/KY (D1) 27MAY08 2A
04.11.01.02.05. . . . . . ISSUE HH RISK (D2) TO DOE FOR LEGAL REVIEW 16OCT08 2B
04.11.01.02.05. . . . . . DOE ISSUE HUMAN HEALTH RISK TO EPA/KY (D2) 27OCT08 2A
04.11.01.02.05. . . . . . EPA/KY APPROVAL OF HUMAN HEALTH RISK ASSESSMENT 25NOV08 3
04.11.01.02.05. . . . . . ISSUE ECOLOGICAL RISK ASSESSMENT TO DOE (D0) 05AUG08 2B
04.11.01.02.05. . . . . . ISSUE EC RISK ASSES (D1) TO DOE FOR LEGAL REVIEW 09OCT08 2B
04.11.01.02.05. . . . . . DOE ISSUE ECOLOGICAL RISK TO EPA/KY (D1) 08DEC08 2A
04.11.01.02.05. . . . . . ISSUE ECO RISK (D2) TO DOE FOR LEGAL REVIEW 01MAY09 2B
04.11.01.02.05. . . . . . DOE ISSUE ECOLOGICAL RISK TO EPA/KY (D2) 12MAY09 2A
04.11.01.02.05. . . . . . EPA/KY APPROVAL OF ECOLOGICAL RISK ASSESSMENT 11JUN09 3


